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Shutdown ’08 Schedule
Shutdown Prep Done
Mu Trigger, RPC Prototype Installation,
New Beampipe, CM Crane, Sta. 1 and MMN
Scaffolding Reviews All Done, Action Items in progress
RPC Prototype C tests (in tent) in progress
Install/field fit CM access stairs in progress 
RPC Gap 0 and 5 base survey Done
MuTr FEE upgrade/MuTr decaps WP Done
Remove North access & MMN 4 lampshades Done
Remove MMS East vertical Lampshade Done 
Build MMN scaffolding 5/13
Build Sta. 1 N. scaffolding 5/26
MuTr Decapacitations (Sta. 1 N and MMN) 6/2
RPC Prototype D tests (in tent) Apr-May 
Design RPC installation fixtures & 
MuTrigger FEE platforms In progress
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Shutdown ’08 Schedule, cont’d

RICH air control move to DC Rack May 1-30
Prep work for Mutrgr platforms (water/elec) May-June
Prep work for RPC proptotype install May-June

move (7) MuID pipes
move gap 5 south cable tray 

End of run Party    May 30
Prep RPC Proto, MuTrggr FEE N&S Racks Apr-July  
Install CM Crane Channel Supports June-Sept
RPC engineering & safety review mid June
MuTrigger FEE N Install July - Aug. 
Install MuTrigger N cooling water & air July - Aug. 
HBD Install July-October
RPC prototype gas system July - Aug
Move shielding for RPC prototype installation July - Aug 
RPC prototype cable routing & support July - Aug  
Modify crystal palace & vapor barrier July - Aug
Install MuTrigger FEE N platform July 15 – Aug 1 
RPC prototype install Aug.- Sep. (RPC3 – C. Pearson)

(RPC2 – PHENIX)
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Install RPC prototype rack in tunnel south Aug. 1-29 
Install Mutrigger FEE’s in MMS for RPC test Aug. 1-29
Install MuTrigger FEE South platform Aug. 1-29
Install MuTrgr N&S rack cooling & electric Aug. 1-29
Replace tunnel shielding Nov.    (C. Pearson)
Connect electronics/gas/water/air for RPC Sep. – Nov.   
Install MuTrigger N& S racks Sep. - Nov
CM Crane Install Oct.
PC1 west work (needs planning) Sep. – Nov.
DC East?/West Repairs Oct. – Nov.
Remove all inst’n equipment(e.g. scaffolds) Oct. - Nov
Gap 5 north piping and cable tray re-loc. Oct. – Dec.
Gap 2 north cable tray & crate re-mounts Oct. - Dec
Prep for shutdown 2009 Nov. - Dec
Prep for run 9 Dec
Close shield wall start shifts Dec.
Start physics Jan 1

Shutdown ’08 Schedule, cont’d
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1) Install 30KVA UPS in Rack Room.
a) Remove existing 15kva UPS and relocate smaller 3KVA Safety System UPS.
b) Install new 30KVA UPS, 30 min. reserve capacity battery cabinet and 

maintenance bypass breaker box along west rack room wall.
c) Remove existing #6 UPS feeder cable and replace with larger #2 gauge cable 

(175 ft. run from feeder breaker to UPS and UPS to load distribution panel).

2) Install HVAC cooling and/or fan power circuits into RPC tent. Install fans/cooling units.

3) Run Power to new MuTrgr FEE racks on MMN and MMS

4) Install HVAC cooling and/or fan power circuits into RPC tent. Install fans/cooling units.

5)     Install power and signal cable tray (ceiling suspended) for new DCM rack row – north of 
existing DCM racks.

6) Assist in signal cable installation for MuTr/RPC upgrades as necessary. 

7) Upgrade power capacity of Central Magnet power distribution for future bridge rack loads.
a) Remove existing 15KVA transformer and install 45KVA unit.
b) Install new (larger size) power cable from rack room to Central Magnet 

distribution breaker panels.

8) Install power feeds to RPC north & south tunnel racks from IR power panels.
NOTE: MuTr north power panel has no available breakers to feed north tunnel racks (south panel 
has spare breakers for use). More engineering analysis is required to determine if the north 
power panel should be increased in size or for installation of a sub panel branch can be 
accomplished.

9) Install 120 volt AC power drops into new control room annunciator alarm rack (rack room).

Shutdown ’08 Electrician Work
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Work Permit Requirements 
• Standard Shutdown Commencement tasks (covered by approved 

procedures)  Done

• MuTrigger FEE Upgrade (North & South)  & MuTr Decaps, (including
confined space for MMS & MMN and scaffold installation) done, waiting 
for approval

• CM Crane Installation

• RPC Prototype Installation 

• HBD re-installation 

• MuTrigger FEE rack platform installation

• PC1 Repairs

• (More will be needed – to be added to the list as appropriate)
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Shutdown Work $$$

Spending priorities meeting last Friday 

Projects Include:

1. CM Crane
2. New 40 mm ID beampipe               
3. RPC Factory  
4. RPC Prototype Installation 
5. RPC Final Installation          
6. MuTrigger FEE Upgrade       
7. CM Access Stairs                    
8. MuTr Decapitations 
9. Gas House Reorganizationmaintenance 
10.Bridge Rework  
11.HBD Re-installation  
12.DC East & West Repairs  
13.PC1 Repair  
14.Rack room UPS upgrade  
15.Bridge Power upgrade 
16.Rack Room Update  
17.Detector Rack Fan tray replacement
18.Safety System Upgrade
19.Cooling Water system upgrade
20.DAQ/Trigger Upgrade
21.DCM II Development 
22.VTX support
23.FVTX support
24.NCC support

PHENIC Engineering and Technical 
Support Group

Update next Friday, Spreadsheets 
by Tomorrow 
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MuTrgr North FEE Rack Platform
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Exploring alternative configurations
To maximize utilization of the bridge

Bridge Rack Platform
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Shelf & Pb brick concept
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RPC Prototype Review 
Rec’d dim’s and lifting points from Larry 
B.

Ready to start work on RPC prototype 
installation
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RPC Factory Support, cont.

(2)   ~1 Ton thru-the-wall AC’s 
available from CA-D 

208V Need isolated electrical source

Checked and found to be in acceptable 
working condition, need to be cleaned 
up and mounted
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Combined CM Crane, MMN & Station 1 scaffolding Review 

Station 1 platforms rec’d. Remaining 
components due ~5/28

WP is approved

Station 2/3 ready to build. Waiting for 
administrative approval and.

Crane installation
Postponed until fall
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New Beampipe 
Design & Review

SS/Be central beampipe

1-5/8” to 3” transitions

Drawings Done, C-A getting
Quotes for NEG coating

BP designs at SAES for 
NEG quote. Meet w/ Brush 
Wellman 5/19
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CM Access  
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Safety, Security, etc.

Reminder PPE Rules:

Proper PPE at all times. No shorts in the AH or IR. Proper 
shoes at all times

Please minimize tripping hazards in the AH and IR. We are 
getting lots of tours lately.



18

Technical Support 2008

5/8/08

Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Coming soon to a TV near you:

Big Bangs and Black Holes: Starring 

Mike Rau, Jimmy La Bounty and Frank Toldo

With expert commentary by 
Ed O’Brien and Barbara Jacak


